

CEMBO Meeting Minutes

7.7.2021, 3:30 p.m., on-line *via* Zoom

Attendees:

Bujdáková H., Moter A., Kikhney J., Zaat S.A.J., Riool M., Vargová J.

Program

- Summary notes of the Workshop 1
- Preparation of joint publication draft

New information

- Introduction of new member of CEMBO team, assistant project manager at CU, Jarmila Vargová, MSc.
- The next meeting will be on **September, 2021** after discussion with project members

Approval of previous meeting's minutes

- **Deliverable D4.4 Data management plan** has been submitted
- Participation of students from CU and AMC in **Workshop „Taking charge of your career“** organized by CHAR on 16th – 18th of June 2021
- **Workshop for training Administrative Staff involved in the Management Support Unit** was successfully completed 7th July 2021

Deliverables planned to 31st December 2021

D2.2 Organization of Training school 1

Responsible institution – AMC

Deadline – Training School 1 is planned on 31st October 2021

Discussion:

- according to the current pandemic situation training school is assumed to be postponed

D2.1 Short term exchange between partners

Responsible institution – AMC

Deadline – 30th November 2021

D3.1 Definition of intellectual property and research vision

Responsible institution – CHAR

Deadline – 30th November 2021

D3.4 Workshop on possibilities

Responsible institution – AMC

Deadline – 31th December 2021

Other tasks resulting from the meeting:

1. Cooperation in research and publication

Responsible person: partner from AMC should contact previous partners from the project iPromedai, who participate in publication

Deadline: next meeting